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Ackerman, Joyce

From:
Sent:
To:
Cc:
Subject:
Attachments:

Jonathan H. Steeler <JSteeler@sennlaw.com>
Friday, April 20, 2018 9:34 AM
‘Patrick Medland'; Ackerman, Joyce; jason.king@coag.gov
Dave Folkes; Tobi L. Moore; Richard Dean; Jonathan Gillen; Piggott, Amelia
RE: Neuhauser Landfill Site Schedule
Stratus Redtail Sch.xlsx

Joyce: With regard to the attached Schedule, please be advised that Mr. Dean will be out of the country from May 17 
through May 30 and while we do our best to meet the schedule attached, we wanted to make you aware of this as there 
may be some slippage in the event something unanticipated comes up during this time frame. Thanks Jon

Jonathan H. Steeler 
Senn Visciano Canges P.C.
1700 Lincoln Street, Suite 4300 
Denver, CO 80203 
Direct: (303)291-4039 
Phone: (303) 298-1122 
Cellular: (303) 349-4220 
Fax:(303)296-9101 
JSteeler@sennlaw.com
www.sennlaw.com ____ __ ____________ __ _ _____

From: Patrick Medland [mailto:PMedland@Geosyntec.com]
Sent: Thursday, April 19, 2018 4:17 PM 
To: Ackerman, Joyce; Stovall - CDPFIE, Curtis
Cc: Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen 
Subject: Neuhauser Landfill Site Schedule

Joyce and Curt,

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec's and ACT's best estimates 
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items 
outside our control (weather, delays with disposal facility approvals, etc.), but in general, I think both the roadmap and 
approximate days are reasonable. This has been created as a planning document for purposes of logistics and 

communication.

It is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portions of May. If exact 

dates can be provided, I would appreciate it.

If there are questions or comments, please let me know.

Thanks,
Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540



Greenwood Village, CO 80111

Office: 303-790-1340 
Direct: 720-509-8907

SVC Senn Visciano Canges P.C.

EMAIL NOTICE AND DISCLAIMER: The information contained in this communication (including any attachments) is for the sole use of the intended recipient. It 
may contain proprietary, confidential or legally privileged information which may be exempt from disclosure under applicable law. No confidentiality or privilege is 
waived or lost by any mistransmission. If the reader of this message is not an intended recipient, you are hereby notified that any unauthorized review, use, 
distribution, or copying of this communication, or any of its contents, is strictly prohibited. If you have received this communication in error, please reply to the 
sender and destroy all copies of the message.
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Ackerman, Joyce

From:
Sent:
To:
Cc:
Subject:
Attachments:

Patrick Medland <PMedland@Geosyntec.com>
Thursday, April 19, 2018 4:17 PM 
Ackerman, Joyce; Stovall - CDPHE, Curtis
Dave Folkes; Jonathan H. Steeler; Tobi L. Moore; Richard Dean; Jonathan Gillen 
Neuhauser Landfill Site Schedule 
Stratus Redtail Sch.xlsx

Joyce and Curt,

Attached is the current schedule for work at the Neuhauser Landfill Site based on Geosyntec's and ACT's best estimates 
at the moment. This is obviously subject to change based on actual work that can be performed in a day and items 
outside our control (weather, delays with disposal facility approvals, etc.), but in general, I think both the roadmap and 
approximate days are reasonable. This has been created as a planning document for purposes of logistics and 

communication.

It is my understanding both Joyce Ackerman and Richard Dean will be out of the country for portions of May. If exact 

dates can be provided, I would appreciate it.

If there are questions or comments, please let me know.

Thanks,
Patrick

Patrick Medland 
Scientist

Geosyntec Consultants
5670 Greenwood Plaza Blvd Ste 540
Greenwood Village, CO 80111

Office: 303-790-1340 
Direct: 720-509-8907
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Neuhauser Landfill Site Schedule - Tentative

Friday, April 20, 2018 

Saturday, April 21, 2018 

Sunday, April 22, 2018 

Monday, April 23, 2018

Saturday, April 28, 2018 

Sunday, April 29, 2018

Saturday, May 12, 2018 

Sunday, May 13, 2018 

Monday, May 14, 2018 

Tuesday, May 15, 2018 

Wednesday, May 16,2018 

Thursday, May 17, 2018 

Friday, May 18, 2018 

Saturday, May 19, 2018 

Sunday, May 20, 2018 

Monday, May 21, 2018 

Tuesday, May 22, 2018 

Wednesday, May 23, 2018 

Thursday, May 24, 2018 

Friday, May 25, 2018 

Saturday, May 26, 2018 

Sunday, May 27,2018 

Monday, May 28, 2018 

Tuesday, May 29, 2018 

Wednesday, May 30, 2018 

Thursday, May 31, 2018

Tuesday, April 24, 2018 Excavate

Stockpile and Confirmation

Wednesday, April 25, 2018 Start Excavation, if time Sampling

Thursday, April 26, 2018 Excavate

Friday, April 27,2018 Excavate

Monday, April 30, 2018 Excavate Installation of remedial system

Tuesday, May 1, 2018 Excavate Installation of remedial system

Stockpile and Confirmation

Wednesday, May 2, 2018 Sampling Installation of remedial system

Thursday, May 3, 2018 Approximate Anal /tical Due Installation of remedial system

Friday, May 4, 2018 Installation of remedial system

Saturday, May 5, 2018 Installation of remedial system?

Sunday, May 6, 2018

Monday, May 7, 2018 Survey? Installation of remedial system

Tuesday, May 8, 2018 Backfill? Installation of remedial system

Wednesday, May 9, 2018 Installation of remedial system

Thursday, May 10, 2018 e Analytical Due Installation of remedial system

Friday, May 11, 2018 Installation of remedial system

Survey?

Backfill?

Backfill as needed Backfill as needed Backfill as needed

Phase 3 

Backfill

Backfill

Clean Stockpiles 

Backfill 3

Impacted Stockpiles 

(Tobi to arrange end dumps)

Roll-off bins

(Tobi to arrange transport)

Backfill 3

Segregate Phase 1-SP1

Backfill 2A? Removal of impacted piles of 2A?

Backfill 1? Removal of impacted piles of 1?

Complete

EM Anomaly

Backfill as needed Complete as needed Complete as needed Complete this week?




